



औषधीय शिक्षा एवं अनुसंधान संस्थान
National Institute of Pharmaceutical Education and Research
Hajipur - 844 102 Website: www.niperhajipur.ac.in

**MINUTES OF MEETING OF 1ST LABORATORY SERVICES, BUILDING AND WORKS
COMMITTEE MEETING OF NIPER-HAJIPUR ON 26TH AUGUST, 2020**

- | | | |
|--|---|------------------|
| 1. Director, NIPER-Hajipur | - | Chairman |
| 2. Dean, NIPER-Hajipur | - | Member |
| 3. Chief Engineer, CPWD
(BoG Nominee) | - | Member |
| 4. Shri. Siya Ram Chaubay,
Representative of Under Secretary
IFD (DoP) | - | Member |
| 5. Executive Engineer
CPWD, Patna | - | Member |
| 6. Dr. Krishna Murti | - | Member |
| 7. Registrar | - | Member Secretary |

Agenda	Resolution
Welcome Address by the Chairman	The meeting started at 4.00 pm through video conferencing mode. Director, NIPER-Hajipur chaired the meeting and briefly introduced about the NIPER.
Introduction of Members	The Chairman and all the Hon'ble Members introduced themselves
NIPER-Hajipur activities at a glance by Dr Ravichandiran	The Director give a presentation of NIPER-Hajipur current status
Renovation of on-campus Dispensary Hostel Building (9 rooms- 1 floor)– Estimate of INR 20 lac from CPWD received – Work will start soon	Renovation of Dispensary building and boundary wall construction of dispensary building – was approved.
Construction of Boundary wall for Dispensary building – Estimate of INR 21 lac received from CPWD Patna	
Construction of Boundary wall for the	CPWD Patna earlier has given an estimate for

whole campus and road along the boundary wall	<p>construction of boundry wall of NIPER campus (1040 meter) of Rs. 2.5 crore. They also gave an estimate for Road along boundary wall (1322 meter) of Rs. 2.35 crore.</p> <p>Boundary wall is approved but road along boundary wall is not approved.</p>
Land filling, beautification of campus and renovation of SDF building	<p>CPWD Patna has given at estimate of Rs. 3.54 crore for land filling of the entire campus. The committee approved and recommended to go ahead with land filling. However, it is requested that CPWD Patna engineers should visit once more and give a proper estimate as soon as possible.</p> <p>The Director recommended that a pond /water body can be created inside the campus alongwith land filling to counter water logging problem. It was also suggested that beautification of campus will be done alongwith land filling. CPWD Patna will visit NIPER along-with their engineer and architect to give a proper plan with estimate for land filling and beautification of campus.</p> <p>For renovation of Standard Design Facility (SDF) Building CPWD Patna has given an estimate of Rs.1.34 crore. It was unanimously decided that a new estimated will be provided by CPWD Patna with the help of their engineer and architect.</p>
Update on animal house of Pharmacology lab, renovation of canteen,	<p>The Director updated about the construction of the Animal House and Pharmacology Lab set up. The renovation of canteen with a plan and budget is proposed for next meeting.</p>
Construction of Staff Quarters	<p>It was not discussed, it is proposed that once renovation of hostel, boundary wall of campus and land filling is initiated then a proposal for staff quarter with budget can be placed.</p>
Any other matter with the permission of Chair	<p>Not Applicable</p>
Vote of Thanks by the convener	<p>The meeting ended with vote of thanks by convener</p>

Sd/-

(Dr. V. Ravichandiran)

Chairman